Flood Authority Ongoing Efforts — June 10, 2010

CHEHALIS
RIVER BASIN
FLOOD AUTHORITY

Effort Description Status

General Participate in an effort to study and develop The Flood Authority and the Partnership met for a joint

Investigation projects for ecosystem restoration and flood informational work session on May 25.

(GI) reduction throughout the Chehalis basin.

Flood Plan Revise the draft Flood Plan, share with the public, | The Authority is expected to approve the Flood Plan on June
and move towards adoption/approval. 17.

Coordinated Develop comparable timely data on the Twin An RFP was issued and three proposals were received. Due

Study Cities project and an upstream storage facility, and | to budget uncertainties the proposal review process has been
determine if there is a feasible combination of the put on hold.
two.

Flood District Move toward formation of a permanent A scope and contract for FCS Group was approved May 20.

Formation governance and finance structure. A kickoff workshop will be held June 24.

Public Conduct outreach to Flood Authority stakeholders. | Public meetings on the Flood Plan were held on April 5 in

Involvement Rochester, April 6 in Montesano, and April 7 in Chehalis. A

full report was distributed April 27.

Upstream Fund Lewis County PUD evaluation of water Proceeding via Lewis County PUD. Authorization to begin

Storage Phase storage facilities on the upper Chehalis River. Phase 2b was given at the February 18 Flood Authority

2 Feasibility meeting.

Study
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Early Warning | Design and implement a system to warn citizens in | A scope and contract for the design and implementation
Program advance of an anticipated flood event. phase was approved May 20.
Ecosystem Conduct an economic analysis to value flood Earth Economics has delivered a final report. It will be
Services protection and other ecosystem services in the distributed to the Flood Authority at the June 17 meeting.

basin to help select projects.

Seamless Fill gaps in basin LiDAR information to provide LiDAR flights have been put on hold due to budget
LiDAR consistent topographical information for modeling | uncertainties.

and analysis.

Peer Review

Conduct an independent peer review of completed
geotechnical and hydrological studies of possible
upper basin retention structures.

The Peer Review / Fisheries subcommittee met on May 27
and selected experts to perform the peer review. The
subcommittee met again to discuss the scope of the peer
review on June 10.

Fisheries Study

Conduct a study of the effect of possible retention
structures and other flood control measures on fish
in the basin.

The subcommittee met on May 27 and June 10 to develop an
RFP.




